






	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1		HelpDesk Maintenance Release	106 days	Thu 7/1/04 8:00 AM	Thu 11/25/04 5:00 PM		
2		ID	2 wks	Thu 7/1/04 8:00 AM	Wed 7/14/04 5:00 PM		Stephanie Tanner[50%]
3		Planning	4 wks	Thu 7/15/04 8:00 AM	Wed 8/11/04 5:00 PM	2	Stephanie Tanner[50%]
4		Requirements	2 wks	Thu 8/12/04 8:00 AM	Wed 8/25/04 5:00 PM	3	Stephanie Tanner
5		Design	2 wks	Thu 8/26/04 8:00 AM	Wed 9/8/04 5:00 PM	4	Stephanie Tanner
6		Construction	11 wks	Thu 9/9/04 8:00 AM	Wed 11/24/04 5:00 PM	5	Stephanie Tanner[50%], Trevor Wright
7		Implementation	1 day	Wed 9/7/05 8:00 AM	Wed 9/7/05 5:00 PM	6	Trevor Wright[50%], Stephanie Tanner[50%]
8		Transportation Support Survey	38 days	Thu 7/1/04 8:00 AM	Mon 8/23/04 5:00 PM		
9		ID	2 days	Thu 7/1/04 8:00 AM	Fri 7/2/04 5:00 PM		Warren Sponholtz[50%]
10		Planning	1 wk	Mon 7/5/04 8:00 AM	Fri 7/9/04 5:00 PM	9	Warren Sponholtz[50%]
11		Requirements	1 wk	Mon 7/12/04 8:00 AM	Fri 7/16/04 5:00 PM	10	Warren Sponholtz
12		Design	1 wk	Mon 7/19/04 8:00 AM	Fri 7/23/04 5:00 PM	11	Warren Sponholtz
13		Construction	4 wks	Mon 7/26/04 8:00 AM	Fri 8/20/04 5:00 PM	12	Warren Sponholtz[50%], Krishna Annamraj
14		Implementation	1 day	Mon 8/23/04 8:00 AM	Mon 8/23/04 5:00 PM	13	Krishna Annamraj[50%], Warren Sponholtz[50%]
15		Enterprise Information Portal	73.67 days	Thu 7/1/04 8:00 AM	Tue 10/12/04 2:20 PM		
16		ID	2 days	Thu 7/1/04 8:00 AM	Fri 7/2/04 5:00 PM		Thomas Montalbano[50%]
17		Planning	1 day	Mon 7/5/04 8:00 AM	Mon 7/5/04 5:00 PM	16	Thomas Montalbano[50%]
18		Requirements	1 wk	Tue 7/6/04 8:00 AM	Mon 7/12/04 5:00 PM	17	Thomas Montalbano
19		Design	1 wk	Tue 7/13/04 8:00 AM	Mon 7/19/04 5:00 PM	18	Thomas Montalbano
20		Construction	12 wks	Tue 7/20/04 8:00 AM	Mon 10/11/04 5:00 PM	19	Thomas Montalbano[50%], Mike Kissane, Randy Lee
21		Implementation	0.67 days	Tue 10/12/04 8:00 AM	Tue 10/12/04 2:20 PM	20	Thomas Montalbano[50%], Mike Kissane[50%], Randy Lee[50%]
22		Enterprise GIS Enhancements	45 days	Thu 7/1/04 8:00 AM	Wed 9/1/04 5:00 PM		
23		ID	2 days	Thu 7/1/04 8:00 AM	Fri 7/2/04 5:00 PM		David Clark[50%]
24		Planning	2 wks	Mon 7/5/04 8:00 AM	Fri 7/16/04 5:00 PM	23	David Clark[50%]
25		Requirements	2 wks	Mon 7/19/04 8:00 AM	Fri 7/30/04 5:00 PM	24	David Clark
26		Design	2 wks	Mon 8/2/04 8:00 AM	Fri 8/13/04 5:00 PM	25	David Clark
27		Construction	2.4 wks	Mon 8/16/04 8:00 AM	Tue 8/31/04 5:00 PM	26	David Clark[50%], Scott Ellington, Hetal Patel
28		Implementation	1 day	Wed 9/1/04 8:00 AM	Wed 9/1/04 5:00 PM	27	David Clark[50%], Scott Ellington[50%], Hetal Patel[50%]
29		Estimate Report Tracking	97 days	Thu 7/1/04 8:00 AM	Fri 11/12/04 5:00 PM		
30		ID	1 day	Thu 7/1/04 8:00 AM	Thu 7/1/04 5:00 PM		David Davis[50%]
31		Planning	1 wk	Fri 7/2/04 8:00 AM	Thu 7/8/04 5:00 PM	30	David Davis[50%]
32		Requirements	2 wks	Fri 7/9/04 8:00 AM	Thu 7/22/04 5:00 PM	31	David Davis
33		Design	4 wks	Fri 7/23/04 8:00 AM	Thu 8/19/04 5:00 PM	32	David Davis
34		Construction	12 wks	Fri 8/20/04 8:00 AM	Thu 11/11/04 5:00 PM	33	David Davis[50%], Scott Ellington
35		Implementation	1 day	Fri 11/12/04 8:00 AM	Fri 11/12/04 5:00 PM	34	David Davis[50%], Scott Ellington[50%]
36		IRR Enhancement Maint Release	57 days	Wed 9/1/04 8:00 AM	Thu 11/18/04 5:00 PM		
37		ID	1 day	Wed 9/1/04 8:00 AM	Wed 9/1/04 5:00 PM		Stephanie Tanner[50%]
38		Planning	1 wk	Thu 9/2/04 8:00 AM	Wed 9/8/04 5:00 PM	37	Stephanie Tanner[50%]
39		Requirements	2 wks	Thu 9/9/04 8:00 AM	Wed 9/22/04 5:00 PM	38	Stephanie Tanner
40		Design	4 wks	Thu 9/23/04 8:00 AM	Wed 10/20/04 5:00 PM	39	Stephanie Tanner
41		Construction	4 wks	Thu 10/21/04 8:00 AM	Wed 11/17/04 5:00 PM	40	Stephanie Tanner[50%], Sherri Taylor
42		Implementation	1 day	Thu 11/18/04 8:00 AM	Thu 11/18/04 5:00 PM	41	Stephanie Tanner[50%], Sherri Taylor[50%]
43		IRR PDA	107 days	Tue 3/1/05 8:00 AM	Wed 7/27/05 5:00 PM		
44		ID	1 day	Tue 3/1/05 8:00 AM	Tue 3/1/05 5:00 PM		Stephanie Tanner[50%]
45		Planning	1 wk	Wed 3/2/05 8:00 AM	Tue 3/8/05 5:00 PM	44	Stephanie Tanner[50%]
46		Requirements	4 wks	Wed 3/9/05 8:00 AM	Tue 4/5/05 5:00 PM	45	Stephanie Tanner[50%], Sherri Taylor[50%]
47		Design	6 wks	Wed 4/6/05 8:00 AM	Tue 5/17/05 5:00 PM	46	Stephanie Tanner[50%], Sherri Taylor[50%]
48		Construction	10 wks	Wed 5/18/05 8:00 AM	Tue 7/26/05 5:00 PM	47	Stephanie Tanner[50%], Sherri Taylor, Krishna Annamraj
49		Implementation	1 day	Wed 7/27/05 8:00 AM	Wed 7/27/05 5:00 PM	48	Stephanie Tanner[50%], Sherri Taylor[50%]
50		HelpDesk Asset Management	192 days	Mon 10/4/04 8:00 AM	Tue 6/28/05 5:00 PM		
51		ID	1 day	Mon 10/4/04 8:00 AM	Mon 10/4/04 5:00 PM		Stephanie Tanner[50%]
52		Planning	4 wks	Tue 10/5/04 8:00 AM	Mon 11/1/04 5:00 PM	51	Stephanie Tanner[50%]
53		Requirements	6 wks	Tue 11/2/04 8:00 AM	Mon 12/13/04 5:00 PM	52	Stephanie Tanner
54		Design	6 wks	Tue 12/14/04 8:00 AM	Mon 1/24/05 5:00 PM	53	Stephanie Tanner
55		Construction	22 wks	Tue 1/25/05 8:00 AM	Mon 6/27/05 5:00 PM	54	Stephanie Tanner[50%], Trevor Wright
56		Implementation	1 day	Tue 6/28/05 8:00 AM	Tue 6/28/05 5:00 PM	55	Stephanie Tanner[50%], Trevor Wright[50%]
57		Employee Survey Application - Enhancement	57 days	Mon 1/3/05 8:00 AM	Tue 3/22/05 5:00 PM		
58		ID	1 day	Mon 1/3/05 8:00 AM	Mon 1/3/05 5:00 PM		Warren Sponholtz[50%]
59		Planning	1 wk	Tue 1/4/05 8:00 AM	Mon 1/10/05 5:00 PM	58	Warren Sponholtz[50%]
60		Requirements	2 wks	Tue 1/11/05 8:00 AM	Mon 1/24/05 5:00 PM	59	Warren Sponholtz
61		Design	2 wks	Tue 1/25/05 8:00 AM	Mon 2/7/05 5:00 PM	60	Warren Sponholtz
62		Construction	6 wks	Tue 2/8/05 8:00 AM	Mon 3/21/05 5:00 PM	61	Warren Sponholtz[50%], Krishna Annamraj
63		Implementation	1 day	Tue 3/22/05 8:00 AM	Tue 3/22/05 5:00 PM	62	Warren Sponholtz[50%], Krishna Annamraj[50%]
64		Enterprise GIS Development	64 days	Mon 10/4/04 8:00 AM	Thu 12/30/04 5:00 PM		
65		ID	1 day	Mon 10/4/04 8:00 AM	Mon 10/4/04 5:00 PM		David Clark[50%]
66		Planning	2 wks	Tue 10/5/04 8:00 AM	Mon 10/18/04 5:00 PM	65	David Clark[50%]
67		Requirements	4 wks	Tue 10/19/04 8:00 AM	Mon 11/15/04 5:00 PM	66	David Clark
68		Design	4 wks	Tue 11/16/04 8:00 AM	Mon 12/13/04 5:00 PM	67	David Clark
69		Construction	2.4 wks	Tue 12/14/04 8:00 AM	Wed 12/29/04 5:00 PM	68	David Clark[50%], Scott Ellington, Hetal Patel
70		Implementation	1 day	Thu 12/30/04 8:00 AM	Thu 12/30/04 5:00 PM	69	David Clark[50%], Scott Ellington[50%], Hetal Patel[50%]
71		Transportation Vendor Information	171 days	Thu 7/1/04 8:00 AM	Thu 2/24/05 5:00 PM		
72		ID	4 wks	Thu 7/1/04 8:00 AM	Wed 7/28/04 5:00 PM		Warren Sponholtz[50%]
73		Planning	4 wks	Thu 7/29/04 8:00 AM	Wed 8/25/04 5:00 PM	72	Warren Sponholtz[50%]
74		Requirements	6 wks	Thu 8/26/04 8:00 AM	Wed 10/6/04 5:00 PM	73	Thomas Montalbano
75		Design	6 wks	Thu 10/7/04 8:00 AM	Wed 11/17/04 5:00 PM	74	Thomas Montalbano
76		Construction	14 wks	Thu 11/18/04 8:00 AM	Wed 2/23/05 5:00 PM	75	Thomas Montalbano[50%], Randy Lee, Cobol Resource[20%]
77		Implementation	1 day	Thu 2/24/05 8:00 AM	Thu 2/24/05 5:00 PM	76	Thomas Montalbano[50%], Randy Lee[50%], Cobol Resource[20%]
78		Electronic Review Comments	163 days	Mon 1/24/05 8:00 AM	Wed 9/7/05 5:00 PM		
79		ID	1 day	Mon 1/24/05 8:00 AM	Mon 1/24/05 5:00 PM		Warren Sponholtz[50%]
80		Planning	2 wks	Tue 1/25/05 8:00 AM	Mon 2/7/05 5:00 PM	79	Warren Sponholtz[50%]
81		Requirements	2 wks	Tue 2/8/05 8:00 AM	Mon 2/21/05 5:00 PM	80	Warren Sponholtz
82		Design	4 wks	Tue 2/22/05 8:00 AM	Mon 3/21/05 5:00 PM	81	Warren Sponholtz
83		Construction	24 wks	Tue 3/22/05 8:00 AM	Mon 9/5/05 5:00 PM	82	Warren Sponholtz[50%]
84		Implementation	2 days	Tue 9/6/05 8:00 AM	Wed 9/7/05 5:00 PM	83	Warren Sponholtz[50%]
85		Strategic Intermodal System	256 days	Thu 7/1/04 8:00 AM	Thu 6/23/05 5:00 PM		
86		ID	2 wks	Thu 7/1/04 8:00 AM	Wed 7/14/04 5:00 PM		David Clark[50%]
87		Planning	6 wks	Thu 7/15/04 8:00 AM	Wed 8/25/04 5:00 PM	86	David Clark[50%]
88		Requirements	6 wks	Thu 8/26/04 8:00 AM	Wed 10/6/04 5:00 PM	87	David Clark
89		Design	8 wks	Thu 10/7/04 8:00 AM	Wed 12/1/04 5:00 PM	88	David Clark
90		Construction	29 wks	Thu 12/2/04 8:00 AM	Wed 6/22/05 5:00 PM	89	David Clark[50%], Hetal Patel
91		Implementation	1 day	Thu 6/23/05 8:00 AM	Thu 6/23/05 5:00 PM	90	David Clark[50%], Hetal Patel[50%]
92		Permit Inventory Tracking System	261 days	Thu 7/1/04 8:00 AM	Thu 6/30/05 5:00 PM		
93		ID	3 wks	Thu 7/1/04 8:00 AM	Wed 7/21/04 5:00 PM		David Clark[50%]

[illegible]